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CFAC and its team are committed 
to answering your questions.  

For more information about the project or 
the community panel, contact Mary Green 

at 1-877-384-7036. 

Phase 1 Site Characterization Task Estimated Dates

Agreement On Consent Executed November 30, 2015

Project Planning / Subcontractor Procurement January – March 2016

Site Reconnaissance / Geophysical Survey/Soil Gas Screening April 2016

Sampling and Analysis Plan Addendum May 2016

Drilling Program May – September 2016

Groundwater Sampling Event #1 September – October 2016

Draft Phase 1 Summary Report February 2017

Draft Screening Level Ecological Risk Assessment Report February 2017

Project Schedule

Information Sites for Project 

  http://cityofolumbiafalls.org/cfac-liaison-panel

Project Update for June-July 2016 

1. MDEQ approval of pot removal plan:
•	 The Montana Department of Environmental Quality approved 

the Calbag Resources Waste Management Plan on June 24, 
2016.  The plan covers the removal and disposal of hazardous 
waste associated with industrial operations within Building 1 at 
the site. 

2. Recap of work conducted in June:
•	 Installed 20 new monitoring wells with sonic drilling technique.  

The final depth of the wells vary—15 wells were installed 
approximately 10 feet below the water table and five wells 
installed deeper. 

•	 Drilled 25 soil borings to 12 feet below land surface with 
geoprobe drilling technique. 

•	 Collected approximately 195 soil samples during drilling.  
•	 Completed incremental soil sampling at 25 decision units 

within the operational grid area. 
 
3. Overall progress:
•	 21 of 27 proposed water table wells completed.
•	 7 of 17 proposed deep wells have been completed.
•	 84 of 95 soil borings completed. 
•	 25 of 43 decision units completed.
•	 Approximately 380 soil samples collected.
 
4. Schedule of work for July:
•	 Continue drilling and installing new monitoring wells with 

sonic drilling technique.
•	 Continue drilling soil borings with geoprobe drilling technique. 
•	 Continue collection of soil samples during drilling.
•	 Begin development of monitoring wells and surveying of new 

monitoring wells.


